

Current Status

Implementation of interpreter started late May 1981

Interpreter for 1st virtual image operation using 4025 display mid July

Interpreter rewritten for 2nd virtual Image August → now

Final Debugging of display and mouse hardware. Now

Demonstration of fully functional system (hardware and software)

End of 206